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General Objective

General Objective – protection and improvement of living standards of the
population and of environmental standards aiming, first of all, the compliance with
the environmental communaitaire aquis.

General Strategy - to answer to the following 3 main strategic directions :

• Improving access to public utilities in Romania and supporting the economic
development conditions in regionsdevelopment conditions in regions

• Improving environmental protection as a mandatory condition for sustainable
development

• Strengthening institutional and governmental capacity as a key-priority,
aiming the development of an efficient management structure for environmental
services



SOP Environment- Priority Axes

General Objective of SOP ENV– improvement of living standards of the population 
and of environmental standards, aiming, mainly, 

the compliance with the environmental communaitaire aquis

Specific Objective 1
Improvement of quality

and access 
to the water/wastewater 

infrastructure

Specific Objective 2
Development of 

sustainable waste 
management

systems

Specific Objective 3
Reduction of the 

negative environmental
impact caused by 

urban heating 
plants

Specific Objective 4
Protection and improvement

of biodiversity and 
natural heritage

Specific Objective 5
Reduction of the incidence

of natural disasters 
affecting the population 

Priority Axis 1
Extension and 
modernization
of water and
wastewater 

infrastructure

Priority Axis 2
Development of 
Integrated waste 

management systems
and rehabilitation of

historically 
contaminated sites

Priority Axis 3
Rehabilitation of
municipal district 
heating systems

Priority Axis 4
Implementation of

adequate management
systems for

nature protection

Priority Axis 5
Development of 

adequate infrastructure
for natural risks 

prevention

cca 2776 million Euro
(CF)

cca 934  million  Euro
(ERDF)

cca 229 million Euro
(CF)

cca 172 million Euro
(ERDF)

cca 270 million Euro
(CF)

Priority Axis 6
Technical Assistance

cca 130 million Euro ( ERDF) 



Major Investment Projects 
Under Preparation

76 projects

� Priority Axis 1 – water sector – 31 projects

� Priority Axis 2 – waste sector – 34 projectsPriority Axis 2 – waste sector – 34 projects

� Priority Axis 3 – district heating sector – 7 projects

� Priority Axis 5 – flood sector – 4 projects



31 projects
Projects at MP level
� 4 projects (Botosani, Caras-Severin, Hunedoara-Deva, 

Bucharest)

Projects at FS/ Financing Application Level

Major Investment Projects Under Preparation

PA1 – Water and Sewerage Infrastructure

� 3 projects of approx. 345 Mil. Euro were transmitted to EC 
for approval (Braila, Iasi, Vrancea)

� 24 projects of approx. 3 Bil. Euro, out of which:
� 11 projects of more than 1.3 Bil. Euro are being transmitted to EC for 

approval (Alba, Arad, Buzau, Constanta, Covasna, Dambovita, Ilfov, 
Neamt, Sibiu, Timis, Satu Mare)



Major Investment Projects Under Preparation

PA 2 – Waste Management

34 projects

Projects at MP Level
� 10 Projects (Arges, Bacau, Bihor, Brasov, Galati, Gorj, 

Hunedoara, Ilfov, Mehedinti, Valcea)

Projects at FS / Financing Application LevelProjects at FS / Financing Application Level
� 1 project of 22 Mil. Euro transmitted to EC for approval(Sibiu)
� 23 projects of approx. 750 Mil. Euro, out of which:

� 5 projects of approx.143 Mil. Euro are being transmitted to EC for 
approval (Neamt, Mures, Dolj, Salaj, Covasna)



Major Investment Projects Under Preparation

PA 3 – District Heating Sector

7 projects
Projects at FS Level
5 projects of approx. 240 Mil. Euro:

Govora
Oradea
Botosani
Focsani
Resita

Projects at Financing Application Level 
2 projects of approx.159 Mil. Euro:

Bacau
Timisoara



Major Investment Projects Under Preparation

PA 4 – Nature Protection
3 sessions of project submission have been launched so far
Out of the 15 selected projects, with a value of 15 Mil. Lei, in Session I:
- 1 project was contracted, 0.9 Mil. Lei;
- 11 projects, with a value of 11.6 Mil. Lei, are to be contracted;
- 2 projects, with a value of 1.7 Mil. Lei, have cancelled the Financing Contracts;
- 1 project, with a value of 0.6 Mil. Lei, has been withdrawn by the beneficiary after the signing

of the financing order.

Out of the 20 selected projects, with a value of 58 Mil. Lei, in Session II (November 2008
- April 2009):
- for 16 proiecte, with a value of 54 Mil. Lei, Financing Contracts have been signed;- for 16 proiecte, with a value of 54 Mil. Lei, Financing Contracts have been signed;
- for 2 projects, with a value of 1.8 Mil Lei, Financing Contracts are to be signed;
- 1 project, with a value of 2.2 Mil. Lei, has been withdrawn by the beneficiary after the signing

of the financing order;
- 1 project, with a value of 0.2 Mil. Lei, has been withdrawn by the beneficiary after the signing

of the financing order.

Session III (October 2009 - January 2010)
61 projects, with a value of 608 Mil. Lei, are under evaluation.



4 projects

Projects at Financing Application Level 

� 4 projects with a value of approx. 107 Mil. Euro:
� Prut-Barlad

Major Investment Projects Under Preparation
PA 5 – Flood Protection

� Prut-Barlad
� Siret
� Trotus
� Buzau



Implementation Stage of SOP ENV

Priority Axis 1
Financial Allocation:
- TOTAL: 3,266.5 Meuro

- EU Contribution (CF): 2,776.5 Meuro

- National Contribution: 489.9 Meuro

Beneficiaries: Water Companies

� Approval of 11 major projects:
o Tulcea: 114 Meuro

o Teleorman: 122 Meuro

o Giurgiu: 72 Meuro

o Calarasi: 100 Meuro

o Cluj/Salaj: 200 Meuro

o Turda- Campia Turzii: 80 Meuro

o Olt: 73 Meuroo Olt: 73 Meuro

o Sibiu: 90 Meuro

o Gorj: 91 Meuro

o Brasov: 189 Meuro

o Bistrita – Nasaud: 99 Meuro

Value of Approved Projects:
- TOTAL: 1,225 Meuro

- CF: 955 Meuro

- National Contribution: 270 Meuro

10 Financing Contracts, with a value of 1,100 Meuro, have been signed so far.



Implementation Stage of SOP ENV

Priority Axis 1
The 11 approved projects contain a number of 150 con tracts , out of which:

• 24 technical assistance contracts

• 111 works contracts      - 55 Yellow FIDIC Type contracts
- 56 Red FIDIC Type contracts

• 15 supply contracts

Out of these, until now:
- for 70 contracts, with a value of approx. 1,278 Mil . Lei, 21 service 
contracts and 49 works contracts have been signed, representing 30% 
of the project`s value;
- for 32 contracts, procurement procedures have been started. 



Financial Allocation:
-TOTAL: 1167.7 Meuro

-EU Contribution (ERDF): 934.2 Meuro

-National Contribution:   233.5 Meuro

Implementation Stage of SOP ENV
Priority Axis 2

Value of Approved Projects : 

� Approval of 4 major projects:
o Bistrita - Nasaud: 43.7 Meuro

o Giurgiu: 31.8 Meuro

o Vrancea: 43.4 Meuro

o Arad: 35.2Meuro
Beneficiaries: County Councils

Value of Approved Projects : 
- TOTAL: 1541 Meuro

- FEDR:   95.5 Meuro

- National Contribution : 21.5 Meuro

4 Financing Contracts, with a value of 117 Meuro, have been signed so far.



Implementation Stage of SOP ENV

Priority Axis 2
The 4 approved projects contain a number of 28 contracts , out of which:

• 11 technical assistance contracts

• 10 works contracts       - 4 Yellow FIDIC Type contracts
- 6 Red FIDIC Type contracts

• 7 supply contracts

Out of these, until now:
- 5 contracts, with a value of approx. 82 Mil. Lei, have been signed, out 
of which 2 services contracts and 3 works contracts, representing 15% 
of the project`s value;
- for 2 contracte procurement procedures have been started. 



Financial Allocation:
TOTAL: 458 Meuro

EU Contribution (CF): 229 Meuro

National Contribution : 229 Meuro

Implementation Stage of SOP ENV
Priority Axis 3

Value of Approved Project :

Approval of one major project :
“Rehabilitation of district heating system in Iasi 
Municipality for compliance with the 
environmental standards regarding polluting 
emissions in the atmosphere and for increasing 
the energetic efficiency in urban heating supply”

Beneficiaries: Municipalities

Value of Approved Project :
- TOTAL: 73 Meuro

- CF: 31 Meuro

- National Contribution : 42 Meuro

� Financing Contract for Iasi major project is to be signed;

� 2 Applications have been submitted to EC for approval (Bacau and Timisoara)



Financial Allocation:
TOTAL: 215 Meuro

EU Contribution(ERDF): 172 Meuro

National Contribution: 43 Meuro

Implementation Stage of SOP ENV
Priority Axis 4

� Approval of 17 projects:
o UVVG: 0.9 Mil Lei

o Biounivers: 0.3 Mil Lei

o CJ Giurgiu: 7.4 Mil Lei lei

o CL Vanatori: 1.5 Mil Lei

o APM Bacau: 0.5 Mil Lei

o Ecovas: 0.3 Mil Lei

o Mare Nostrum: 0.6 Mil Lei

Beneficiaries: Administrators of
protected areas, EPM, NGOs,
research institutes, universities

Value of Approved Projects:
- TOTAL: 55 Mil Lei

- ERDF: 36.8 Mil Lei

- National Contribution: 9.2 Mil Lei

o Mare Nostrum: 0.6 Mil Lei

o UAIC: 0.6 Mil Lei

o ARBDD: 23.5 Mil Lei

o INCDD: 5.1 Mil Lei

o USAMV: 4.6 Mil Lei

o Pro-Mehedinti: 1.7 Mil Lei

o CJ Buzau: 1.3 Mil Lei

o CJ Buzau: 1.5 Mil Lei

o CNDD: 2.8 Mil Lei

o APM Salaj: 1 Mil Lei

17 Financing Contracts, with a value of

46 Mil. Lei, have been signed so far.

research institutes, universities



Financial Allocation:
TOTAL: 329 Mil. Euro

EU Contribution: 270 Mil Euro

National Contribution: 59 Mil Euro

Implementation Stage of SOP ENV
Priority Axis 5

Beneficiar y: NAARBeneficiar y: NAAR

� 4 major projects (Prut-Barlad, Siret Inferior, Trotus and Buzau), with a value of 91 Mil.
Euro, are to be submitted to EC for approval.



General Progress

� Significant progress recorded in establishing the institutional framework according to SOP
Environment (IDA, RO, Delegation Contracts) – the institutional mechanism is functional in
most counties;

� Consolidation of IBs`s role by extension of delegated attributions and by their significant
involvement in project evaluation process and project monitoring/verification process;

� Filling in historical data in SMIS regarding projects and contracts for all priority axes and� Filling in historical data in SMIS regarding projects and contracts for all priority axes and
also filling in data in real time, until the Statement of Expenditures No. 8;

� Filling in the set of guidelines, instructions and models for beneficiaries and consultants;

� Use of indirect payment, starting January 1st 2010.
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Number of Financing Contracts signed 

within Priority Axes no. 1, 2, 4 and 6 SOP 

Environment
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Axa 2

Axa 4

Axa 6
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